
Newfield Construction
225 Newfield Avenue
Hartford, Connecticut 06106
Phone: (860) 953-1477 
Fax: (860) 953-1712

Project: 913 - East Hartford Senior Center
15 Millbrook Drive

East Hartford, Connecticut 06118

East Hartford Senior Center - Owner's Meetings Minutes
MEETING DATE: 10/14/2020 MEETING TIME: 9:30am  -  10:30 AM Eastern Time (US

& Canada)

MEETING LOCATION: Conference Call

OVERVIEW:
Bi-Weekly Owner's Meeting with Newfield Construction, Downes Construction, Christopher Williams Architects & The Town of East Hartford. 

NOTES:

ATTACHMENTS:

ATTENDEES:

Name Company Phone Number Email Attendance

Christopher Williams Christopher Williams
Architects, LLC

Tel: (203) 776-0184 cwilliams@cwarchitectsllc.com Present

Tom Baptist East Hartford
Department of Public
Works

Tel: (860) 291-7105 tbaptist@easthartfordct.gov Present

John Lawlor East Hartford
Department of Public
Works

Tel: (860) 291-7372 jlawlor@easthartfordct.gov Absent

Greg Grew East Hartford
Inspections & Permits

Tel: (860) 291-7345 mggrew@grewdesign.com Absent

Mayor Marcia Leclerc East Hartford Mayor's
Office

Tel: (860) 291-7200 mleclerc@easthartfordct.gov Absent

Dave Cormier Newfield Construction Tel: (860) 982-6629 davecormier@newfieldconstruction.co
m

Present

Alex DAgostino Newfield Construction Tel: (860) 983-6860 alexdagostino@newfieldconstruction.c
om

Present

Michael MacDonald The Downes
Construction Company

Tel: (860) 229-3755 mmacdonald@downesco.com Present

 
 

 Safety and Logistics

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

1.1 1 Site Safety and Logistics Open Old

 Official Documented Meeting Minutes:
Site Safety:
-Overall site safety has been good. There have been no issues to date.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Newfield Construction if there are any discrepancies or questions with the content of these minutes.
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COVID-19:
-Newfield continues to stay up to date with all COVID-19 news. All rules/regulations are being closely monitored/followed
-Crew sizes are being limited, hand sanitizing stations have been added and everyone is required to wear masks
-All in person meetings have been cancelled and are being carried out via conference calls.
 
Logistics:
-No complaints have been received from the adjacent neighbors.
-Tilcon has begun to pave the surrounding roads
-A building tour will be held on Thursday October 15th at 3:00pm.
-Newfield noted that the binder and finish coat of paving will be installed starting 10/14-10/15. There will be no parking on site until the
following Monday.

 Previous Meeting Minutes:
09/16/2020: 
Site Safety:
-Overall site safety has been good. There have been no issues to date.
 
COVID-19:
-Newfield continues to stay up to date with all COVID-19 news. All rules/regulations are being closely monitored/followed
-Crew sizes are being limited, hand sanitizing stations have been added and everyone is required to wear masks
-All in person meetings have been cancelled and are being carried out via conference calls.
 
Logistics:
-No complaints have been received from the adjacent neighbors.
-Tilcon has begun to pave the surrounding roads
-A building tour will be held on Thursday October 15th at 3:00pm.

 

 Submittals

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

2.1 1 Submittals Under Review Open Old

 Description:
***Reference the Attached Submittal Log***

 Official Documented Meeting Minutes:
All submittals have been returned to date with the exception of the signage submittal. Newfield raised concern due to lead times. This submittal
should be returned as soon as possible.
 
CWA to provide the final grout colors for Creative Arts, Cafe & the Demo Counter Backsplash.

 Previous Meeting Minutes:
09/16/2020: 
-Patio Umbrella: Revised finishes will be sent this week. The size will be revised to 19x19. Newfield noted that there may be an up-
charge for the size increase.
-Exterior Canopy: Newfield requested the final canopy color
-Exterior Bollards: Safety Yellow per CWA
-Exterior Signage: No selections have been made. Newfield requested the submittal be returned as soon as possible. Signage is
typically a long lead item and needs to be released without delay.
 
Remaining Open Submittals:
-Entrance Floor Grilles: Direction needed from CWA without delay
-Fire Extinguisher & AED Cabinets: Final selections needed from CWA without delay
-Signage: Critical. Selections needed from CWA without delay
-Visual Display Surfaces: Selections needed without delay. To be discussed with the Mayor
 

 

 RFI's

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

3.1 1 RFI's Open Old

 Description:

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Newfield Construction if there are any discrepancies or questions with the content of these minutes.
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***Reference the Attached RFI Log***

 Official Documented Meeting Minutes:
As of this meeting there are currently no open RFI's.

 Previous Meeting Minutes:
09/16/2020: 
There are currently two open RFI's which can be closed. There were no forthcoming RFI's noted.

 

 Budget

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

4.1 1 Change Management Open Old

 Description:
***Reference the Attached Change Management Log***

 Official Documented Meeting Minutes:
Newfield is currently waiting on formal sign-off of PCCO #08 & #09.
 
-Both Custom Metallic Paint & Wall Covering were reviewed for the dining/media separation wall. No formal direction has been provided as of
this meeting.

 Previous Meeting Minutes:
09/16/2020: 
PCO's #36R, 39, 40, 41, 42, 43 & 44 were approved during the meeting. Newfield to generate the next owner change order for formal
signature and distribute to all parties.
 
Owner Change Orders (PCCO):
-Owner Change Orders #01, 02, 03, 04, 05, 06 & 07 have been fully executed
-Newfield to generate PCCO #08 from the approved PCO's noted above.

4.3 1 Payment Requisitions Open Old

 Official Documented Meeting Minutes:
Payment requisitions #01-09 have been submitted and approved. The requisition for October 2020 will be submitted the second week of
November.

 Previous Meeting Minutes:
09/16/2020: 
-Payment Applications #01-07 have been submitted and approved
-Payment Application #08 for August 2020 has been submitted. CWA made corrections to the General Trades Requisition due to the
issues with the Metal Panels. Newfield to withold $10,000 dollars from the overall Metal Panel Line Items in addition to the retainage
until the issues are rectified. CWA to generate a formal punch list to be addressed.
-Payment requisition #09 for September 2020 will reflect the August revisions and be submitted the week of 10/12.

 

 Schedule

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

5.1 1 Two-Week Look Ahead Schedule Open Old

 Description:
***Reference the attached Two-Week Look Ahead Schedule***

 Official Documented Meeting Minutes:
An updated two week look ahead schedule was reviewed with all in attendance.

 Previous Meeting Minutes:
09/16/2020: 
An updated two week look ahead schedule was reviewed with all in attendance.

 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Newfield Construction if there are any discrepancies or questions with the content of these minutes.
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 Testing & Inspections

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

6.1 1 Special Testing Open Old

 Official Documented Meeting Minutes:
Special testing is nearing completion. The final required testing will be the paving.

 Previous Meeting Minutes:
09/16/2020: 
-No new items were noted. Special Testing Continues as needed for flatwork, paving etc.

6.3 1 Town Inspections Open Old

 Official Documented Meeting Minutes:
Town inspections are being scheduled as needed. No new items to report.

 Previous Meeting Minutes:
09/16/2020: 
Town inspections are being scheduled as needed. No new items to report.

 

 Utilities

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

7.1 2 Eversource Closed Old

 Description:
On February 20th, 2020 Newfield Construction and J.E. Shea Electric met with Eversource. As a result of this meeting Eversource
advised that the existing transformer and primarys were going to need to be replaced. RFI #03 was issued to the design team on the
same day indicating what Eversource had advised.

 Official Documented Meeting Minutes:
No New items were discussed. This item can be closed as the transformer is set and final power has been brought into the building.

 Previous Meeting Minutes:
09/16/2020: 
Newfield noted that final power is currently being worked on now that the transformer is set and the primaries are pulled.

7.2 2 MDC Open Old

 Description:
On February 14th, 2020 Newfield was notified by Hubert E. Butler Construction that they tried to apply for their new connection permit
with MDC and were denied submission as the "Availability & Capacity Analysis" had not been submitted by the town/design team.

 Official Documented Meeting Minutes:
No new items to report at this time.

 Previous Meeting Minutes:
09/16/2020: 
No new items to report at this time.

7.3 4 Fiber Install Open Old

 Official Documented Meeting Minutes:
No new items to report at this time.

 Previous Meeting Minutes:
09/16/2020: 
No new items to report at this time. The Fiber Installation is complete.

7.4 4 Audio-Visual Open Old

 Official Documented Meeting Minutes:
The final PCO for supportive work for CMI has been issued and approved. Newfield will proceed with these revisions.

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Newfield Construction if there are any discrepancies or questions with the content of these minutes.
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 Previous Meeting Minutes:
09/16/2020: 
Newfield has submitted a final PCO for the scope of work required by CMI. Approval needed as soon as possible in as this is 1-2
week's worth of additional work for the electrician, drywall contractor and painter.

7.5 9 CNG Closed Old

 Official Documented Meeting Minutes:
No new items to report. This item can be closed.

 Previous Meeting Minutes:
09/16/2020: 
Gas piping has been installed, tested and inspected. Final generator start up and starting will be scheduled once a date is received
from the town.

 

 Alternates

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

8.1 2 PV System Status Closed Old

 Description:
As part of the bid the awarded Electrical Contractor (J.E. Shea Electric) provided an add-alternate for the complete PV System install.
No formal decision has been made by the town in regards to accepting the alternate or if they will procure the system outside of
Newfield's Contract.

 Official Documented Meeting Minutes:
No new items to discuss. Newfield has completed all required conduit/pathways for the future installation of the PV System.
This item can be closed.

 Previous Meeting Minutes:
09/16/2020: 
No new items to discuss. Newfield has completed all required conduit/pathways for the future installation of the PV System.

 

 New Items

No Meeting Origin Title Assignment Due Date Priority Status Old/New?

9.1 1 New Items Open Old

 Official Documented Meeting Minutes:
No additional new items were discussed during this meeting.

 Previous Meeting Minutes:
09/16/2020: 
-The town noted that they will complete the landscaping in the spring. No additional scope is required to be completed by Newfield.
 
-The town will advise if Newfield will have to complete any additional paving (Driveway at re-located sidewalk on Milbrook).

9.2 1 Next Meeting Open Old

 Description:
The Meeting Minutes and attachments prepared by Newfield Construction should be reviewed by all parties. Please notify Newfield
Construction's Project Manager within five (5) days of the issue date of any inaccuracies, discrepancies and/or deficiencies within.
Otherwise, these minutes will stand as documented. 

 Official Documented Meeting Minutes:
The next meeting will be held on 10/28/20

 Previous Meeting Minutes:
09/16/2020: 
The next meeting will be held on 10/14/20

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact Newfield Construction if there are any discrepancies or questions with the content of these minutes.
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